MODIFICATION #1
CONTRACT #2015-CDBG-1513

between

CLARK COUNTY
P.O. Box 5000, Vancouver, WA 98666

and

CITY OF WASHOUGAL
1701 C Street, Washougal, WA 98671-2333

Program: ) Community Center Kitchen Remodel
Contract Period: August 4, 2015 through March 31, 2016
Budget for this Contract Period: $149,700
Revised Total Contract Amount: $149,700
Funding Sources: Fund 1939 Federal - HUD
DUNS Number: 018374314
CFDA Number: 14.218
Contractor Contractor County County
Program Contact Fiscal Contact Program Contact Fiscal Contact
Rob Charles Jennifer Forsberg Samantha Whitley Rhonda Hills
360-835-2662 360-835-8501 360-397-2075 x 7842 360-397-2075 x 7836
reharles@ci.washougal.wa.us jforsberg@ci.washougal. wa.us samantha.whitley@clark.wa.gov rhonda.hills@clark.wa.gov

Clark County, hereinafter referred to as the “County,” and the City of Washougal, hereinafter
referred to as the “Contractor,” agree to the terms and conditions of the County Interagency
Agreement and this Contract Modification by signing below:

FOR CLARK COUNTY: FOR CITY OF WASHOUGAL.:
Mark McCauley, ééting County Manag&) Sean Guard, Mayor

2/28 //¢ zlafte
Date ° / Date

APPROVAL AS TO FORM ONLY:

M%p LM 4/Q/

Deputy Prosecuting Attorne




BUDGET SUMMARY
CONTRACT #2015-CDBG-1513.1

CITY OF WASHOUGAL
Source Fund Amount
A. Clark County CDBG Reprogrammed $149,700
B. City of Washougal contribution $ 97,600
C. Private/Meals On Wheels grant funding $ 30,000
& B c
Itemized Cost Total Cost County = :
CDBG City MOW
1. PROJECT COSTS
A. Construction 242,700 149,700 63,000 30,000
B. Engineer/Architect 34,600 34,600
PROJECT TOTALS 277,300 149,700 97,600 30,000

Match is 46.0% (127,600 /277,300)




1. CONTRACT HISTORY

Action Total Contract
Contract Term
Amount Amount
Base Contract
08/04/15 -11/30/15 $149,700 $149,700
Modification #1
4-month Contract Extension: 12/01/15 - 03/31/16 $0 $149,700

2. MODIFICATIONS
2.1.  The contract Period of Performance is extended through March 31, 2016.

2.2. The Contract Period expiration date is changed from December 31, 2030 to March
31, 2016.

2.3.  The “Project close out” date appearing on the Project Schedule is extended through
March 31, 2016.

2.4. The total contract amount remains the same.
2.5. The Special Terms and Conditions are modified to add the following new section:

SURVIVABILITY

The terms, conditions, and warranties contained in this Contract that by their sense
and context are intended to survive the completion of the performance, cancellation,
or termination of this Contract shall so survive.

2.6.  All other terms and conditions of the original contract, as amended, remain the same.

3. ENTIRE CONTRACT

This modification incorporates the original Contract and any subsequent modifications by
reference. The parties agree that the original Contract, subsequent modifications, and this
modification are the complete expression of the terms hereto and any oral representations
or understanding not incorporated herein are excluded. Except as otherwise provided in the
contract, any modifications of this Contract shall be in writing and signed by both parties.
Failure to comply with any of the provisions stated herein shall constitute material breach
of contract and cause for termination. Both parties recognize that time is of the essence in
the performance of the provisions of this modified Contract.

4.  DEBARMENT OR EXCLUSION

By signing this modification, the Contractor certifies that it is not presently debarred,
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suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participating in any federally-funded program by any federal department or agency
(Excluded Person) and that no owner, director, officer, or partner with an ownership or
control interest in the Contractor is an Excluded Person. In addition, Contractor certifies
that no employee or subcontractor of Contractor who will perform work (whether directly
or indirectly) under this Contract is an Excluded Person.

5. CONTRACT MODIFICATIONS FOR BUDGET LINE ADJUSTMENTS

The Contractor agrees to allow the County to make adjustments to the individual budget
lines of this Contract when necessary and in the interests of both parties. In the event that
the County needs to adjust the stated budget amounts specified in the Statements of Work
of this Contract, the Contractor grants the County the right to unilaterally modify said
budget lines by issuing a contract amendment that, provided the total contract amount
remains unchanged, will not require the signature of the Contractor.

6. PROJECT SCHEDULE EXTENSIONS

The Contractor agrees to allow the County to extend the Project Schedule appearing in the
Contract when necessary and in the interests of both parties. In the event the County needs
to extend the Project Schedule, the Contractor grants the County the right to unilaterally
extend, in writing, the Project Schedule and Contract Period without the signature of the
Contractor.
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